Construction timeline

2014

- ✓ Receipt of air, water, and wetlands permits
- ✓ Final investment decision and EPCM announcement
- ✓ Early works activities and site development work begins
- ✓ Construction dock improvements begin
- ✓ Heavy haul route electrical updates begin

2015

- ✓ Heavy haul route strengthening and widening begins
- ✓ Civil foundation work begins
- ✓ Site aboveground work kicks off
- ✓ Heavy equipment deliveries begin via heavy haul route

2016

- ✓ Heavy haul module transports begin
- ✓ Mechanical, electrical, and instrumentation work advances
- • Workforce peaks with 5,000-plus construction workers onsite

2017

- • Heavy haul transports complete

2018

- • Commissioning

Confidential

Copyright ©, 2016, Sasol